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TSSG/RED/ATB/EL-75/69
17 September 1969

MEMORANDUM FOR: Chief, Research and Engineering Division, TSSG

SUBJECT: .  Progress on IDT Computer Display -System

1. | |has reported that it has ordered . 25X1.
the final long lead item for the "off-line" IDT computer display : :
system. A 9-track magnetic tape transport, Model 3110 Series, has
been ordered from the Kennedy Company, Altadena, California with _ )
delivery scheduled to| |'on 25 October 1969. , 25X1.
This 9-track unit replaces the Y-track-Honeywelllhl6 4132 Magnetic :

: Tape Transport originally included in the system. The Kennedy tape

e L brgngport-will be compatible with the 9-track IBM 360/50 computer at -

~ -~ . . ORD/DD/S&T, Ames Building, and the IBM 360/65's at Headquartérs. The
Kennedy tape transport 1s less expensive than the Honeywell model and
the October delivery date to| ‘ ’ | will change 25X1.
the delivery date of the IDT computer display system to NPIC from
30 May 1070 to 1 April 1970

. 2. An optical englneer has been a331gned the task of bread-
boardlng the hard-copy output, which has a format of 3.20" in the
horizontal mode and 4,00" in the vertical. TIncluded in this output
is development of raster removal optics. The hard-copy medium will
probably be Kodak Panatomic-X or Polaroid P/N usung a 4" x 5" Graflex
back.

- 3. _Work .on the entire syStemmis progressing on schedﬁle. A

é . fiip to] is scheduled Ffor mid-October 25X1
§ by | 25X1
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